

AI-Driven Project Management | Executive analysis of an enterprise AI rollout

Global Tech Innovations Case Study

Role

Researcher · Business Analyst · Project Strategy Designer

Project Type


Academic Case Study · AI Project Management

Course

UMGC IFSM 438

Deliverable


Research Paper + Interactive Executive Website



This project evaluates Global Tech Innovations’ implementation of an AI-enhanced project-management platform. The analysis examines data-quality issues, adoption barriers, dashboard effectiveness, organizational impact, and responsible-AI controls before proposing a more effective stabilization strategy.



View interactive website



The Challenge

The system introduced predictive scheduling, resource optimization, automated reporting, anomaly detection, and portfolio analytics. However, incomplete data, selective migration, inconsistent training, and limited department involvement prevented the platform from delivering reliable organization-wide results.



My Approach

- Evaluated the rollout**
Reviewed the platform’s strengths, implementation weaknesses, training process, stakeholder involvement, and organizational readiness.
- Analyzed AI decision support**
Compared the platform’s intended capabilities with its actual performance across departments.

- Assessed the data environment**
Examined fragmented departmental systems, selective ELT practices, missing historical records, and weak governance.
- Developed recommendations**
Created recommendations for data governance, role-based dashboards, responsible AI, stakeholder adoption, and implementation stabilization.

Key Findings:

Data quality determined AI quality, Adoption varied by department. AI required human validation



ROLL-BASED DASHBOARDS

Executive

Overview

Portfolio health, Budget allocation, Global performance, Strategic risks

Manager

Control

Workload, Schedule risk, Budget status, Change log

Project Team

Focus

Daily tasks, Dependencies, Progress, Deadlines

RECOMMENDED SOLUTIONS

Centralize and govern the data

- Implement a centralized data warehouse
- Use validated ETL processes
- Migrate missing historical information
- Assign departmental data stewards
- Standardize formats and naming conventions

Strengthen adoption

- Conduct department-specific diagnostics
- Use iterative rollout sprints
- Provide role-based training
- Increase leadership involvement
- Gather continuing stakeholder feedback



PROJECT OUTCOME

The final case study demonstrates that enterprise AI implementation depends on more than advanced technology. Reliable data, stakeholder involvement, organizational readiness, explainability, and human oversight are necessary to turn AI capabilities into sustainable operational value.

SKILLS DEMONSTRATED

DASHBOARD STRATEGY

AI DECISION SUPPORT

RISK ASSESSMENT

BUSINESS ANALYSIS

CHANGE MANAGEMENT

PROJECT MANAGEMENT